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Project FY 05 Budget FY 06 Request
($1000’s)

1. C&SF 
USJ 2,000 0
C-51 0 1,359
C-111 6,485 4,813
CERP 64,912 67,700
Manatee Gates 1,603 2,954

2. Kissimmee River 18,000 13,174

3. Critical Projects 26,000 12,000

4. Modified Water 0 35,000
Total $ 119,000 $ 137,000

South Florida Everglades South Florida Everglades 
Ecosystem Restoration FundingEcosystem Restoration Funding



Program StatusProgram Status
South Florida Ecosystem RestorationSouth Florida Ecosystem Restoration
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Completed:
- S-355A&B
- Tigertail Camp  
- Removal of 4 
miles of L-67 Ext

- Interim S-356

Ongoing:
- RE Acquisition in 
8.5 SMA
- 846 tracts needed
-471 tracts acquired
- Demolition  
underway
- ENP assisting in 
acquiring 216 vacant 
tracts
- Revision of 
Tamiami Trail GRR
Upcoming:

- FY 06 Funding
- Construction of  
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8.5 SMA
Real

Estate
Acquisition

Status

- Acquired
– No offer
– Offer sent
– in closing
– NPS owned
– Not needed



Kissimmee River RestorationKissimmee River Restoration
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Completed:
- S-65 & S-65A 

Modifications
- Portions of Upper 

canal C-37 Widening  
- US 98 Modifications

- Reach 1 Backfill for 7 
miles

- S-65B Removal

Ongoing:
- Flood proofing work in 
Upper and Lower Basin
- Real Estate Acquisition 
to complete in Dec 05
- S-65D mod and S-83 & 
84 Structures
Upcoming:

- Construction of next 
backfill contract in fall

-Construction of 
Railroad Bridge 
modification

- Istokpoga canal work



Critical Ecosystem 
Restoration Projects
Critical Ecosystem 
Restoration Projects
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Completed:
- Keys Carrying Capacity 

Study
- C-4 Structure  
- S-9a Pump Station (C-11) 
- Phase 1 of Seminole Big 

Cypress

Ongoing:
- S-381 construction in C-11
- Construction of 10 Mile CK 
- Construction of Lake 
Okeechobee Taylor Creek and 
Nubbin Slough STA’s

Upcoming:
- Construction of Phase 2 Big 

Cypress – Award April

Deferred:
- Southern Crew 
- Tamiami Trail Culverts
- Lake Trafford 



Taylor Creek STA
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CENTRAL AND SOUTHERN FLORIDA PROJECTCENTRAL AND SOUTHERN FLORIDA PROJECT

West Palm West Palm BeachBeach Canal (CCanal (C--51) / 51) / 
STA 1ESTA 1E

Completed:
- S-155A Structure
- S-319 Pump Station
- S-362 Pump Station  
- STA levees and 

internal structures

Ongoing:
- C-51 Canal Widening
- Hurricane Repairs
- Levee Topping
- Punch List
- PSTA Test Facility
- Water Control Plan
Upcoming:

- Start-up of STA 
operations

- Construction of  
L-40 Canal Mods

- Construction of PSTA 
Field Test
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LOCATION MAP

Completed:
- Pump Station S-332D
- Interim S-332 B&C 

Pump Stations
- Initial Phase of Frog 

Pond Detention Area
- S-332B & C Detention 

Basins

Ongoing:
- Design of remaining 
and permanent Features
- Completion of C-111 
GRR
Upcoming:

- ENP/SFWMD Land 
Swap

- Construction of  
S-331 Command Bldg

- Construction of 
Detention Basins

- Construction of 
permanent Pump Station



Indian River Lagoon – South 
Restoration Plan
Indian River Lagoon – South 
Restoration Plan
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Completed:
- PIR in March 2004
- Chief of Engineer’s 

Report in August 04

Ongoing:
- ASA(CW) and 

Administration Review 
prior to transmittal to 
Congress
- Design of C-44 
Reservoir

- Land acquisition
Upcoming:

- Design of C-23/24 
Reservoir/STA’s



Picayune StrandPicayune Strand
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- PIR in Sept 2004
- State and Agency Coordination
- Construction of Prairie canal 

plugs by SFWMD

Ongoing:
- Preparation of Chief’s Report
- Land acquisition
- Design of recommended 

features
- Cultural Resource Survey

Upcoming:
- ASA(CW) Review and 

transmittal of PIR to Congress

Picayune Strand 
Restoration

Picayune Strand 
Restoration



  KEY WESTKEY WEST

  TAMPATAMPA

  MIAMIMIAMI

  FT MYERSFT MYERS WEST WEST 
PALM PALM 
BEACHBEACH

Manatee Manatee 
Pass Pass 
GatesGates

CENTRAL AND SOUTHERN CENTRAL AND SOUTHERN 
FLORIDA PROJECTFLORIDA PROJECT

Phase 1 nearly complete
Phase 2 PCA Signed at 
Jan Task Force Meeting



Acceler8 ProjectsAcceler8 Projects
• IRL S – C44
• Picayune Strand
• C-43 Storage Reservoir
• EAA Storage Reservoir
• Biscayne Bay Coastal Wetlands
• C-111 Spreader Canal
• WPAs 

• Site 1
• C-9
• C-11
• Seepage Management
• Acme B

• EAA STAs (B&C)



Project Next Major Current
Component Event Schedule

1. ASR Pilots PPDR Approval Feb 05
2. Picayune Strand Chief’s Report Feb 05
3. Water Preserve Areas PIR – TSP Feb 05
4. EAA Reservoirs PIR –TSP Feb 05
5. Site 1 Draft PIR Feb 05
6. Acme Basin B PIR – TSP Mar 05
7. C-43 Reservoir PIR – FSM Mar 05
8. C-111 Spreader PIR – FSM Mar 05
9. Biscayne Bay CW PIR – TSP Jun 05
10. Lake Ok Watershed PIR – TSP Jul 05

Major Upcoming Project EventsMajor Upcoming Project Events



Calendar of Upcoming EventsCalendar of Upcoming Events
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Pr
oj

ec
t

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch

Ap
ril

M
ay

Ju
ne

Ju
ly

Au
gu

st

Se
pt

em
be

r

O
ct

ob
er

No
ve

m
be

r

De
ce

m
be

r

EAA Reservoirs 25 16 26
C-43 Reservoir 11 5 4
Broward Co. WPA 28 15 27
Site 1 Impoundment 11 27 10
Biscayne Bay Coastal Wetlands 21 5
C-111 Spreader 24 7 7
ASR PPDR 10
ASR Regional
WCA Decomp
CSOP 13
L-31N PPDR 1
Lake Okeechobee Watershed 22
North Palm Beach 15
Acme Basin B 8 6
Mod Waters 26 4
C-44 Reservoir
Picayune Strand 14
SWFFS 15
Florida Bay/Florida Keys
Kissimmee River
C-51/STA 1E
C-111 GRR

FSM
TSP - Brief DE

AFB
Draft PIR in Fed Reg

MSC Cmdrs Notice on Final PIR
Chief's Report



Status of CERP 
Programmatic 
Activities

33



Independent Scientific Review Independent Scientific Review 
PanelPanel

•• New Panel to Review PlanNew Panel to Review Plan’’s progress towards s progress towards 
achieving natural system restoration goals and achieving natural system restoration goals and 
produce biennial report to Congressproduce biennial report to Congress

•• NAS appointed 14 members to serve on NAS appointed 14 members to serve on 
Independent Scientific Review of Everglades Independent Scientific Review of Everglades 
Restoration Progress (CISRERP)Restoration Progress (CISRERP)

•• First 2 meeting of panel held on October 25First 2 meeting of panel held on October 25--26 26 
and on 3and on 3--4 Feb4 Feb



Draft MISP Draft MISP –– Band 1Band 1
Construction complete by 2010Construction complete by 2010

• ASR Pilot Projects
• L-31 N Pilot
• C-44 Reservoir
• Picayune Strand (SGGE)
• EAA Reservoir
• C-111 Spreader
• Hillsboro Site 1 Impoundment
• WCA 3A/3B Seepage Mgt
• Acme Basin B

• C-43 Reservoir
• C-9 Impoundment
• C-11 Impoundment
• C-23/24 Reservoir/STA
• Melaleuca and Exotic Plant 

Control
• Winsberg Farms
• Biscayne Bay Coastal 

Wetlands – Part 1
• Taylor Creek/Nubbin Slough
• Lakes Park

Pre Accelerate/Streamline Post Accelerate/Streamline



• Additional Projects that should be added to 
Band 1
– Miami-Dade Seepage Management 
– Portions of Bird Drive Recharge
– Remaining parts of EAA, Biscayne Bay 

Coastal, and C-111 Spreader
– Waste Water Reuse Pilot
– Tamiami Trail Culverts
– Broward Secondary Canals

Band 1 CommentsBand 1 Comments……



• Projects that should be accelerated in 
overall schedule
– Acquisition of IRL-S Natural Areas
– Acquisition of Bird Drive lands
– Construction of Portions of Decomp
– Construction of Tamiami Trail Culverts
– Development of Tentatively Selected Plan for 

Biscayne Bay Coastal Wetlands

Schedule CommentsSchedule Comments……



• Clarification needed on basis for sequencing and 
changes from 1999 plan

• Must ensure completion of Mod Waters & C-111
• Should include model runs showing performance
• Impacts of including Acceler8 not fully explained 

as well as rationale for inclusion
• MISP should include NEPA Analysis and 

document

General CommentsGeneral Comments……



Next Steps…
• Completion of  
analysis of impacts on 
funding and resources 
associated with adding 
those additional projects 
to earlier Bands.
• Examine impact on 
performance of 
recommended changes
• Publish notice of 
availability of revised 
document in March



Guidance MemorandaGuidance Memoranda
Current StatusCurrent Status

• Draft documents posted on web site 
on November 23

• Comment period closed on January 
10. Comments posted on web site

• Task Force consultations - December 
1 and January 13

• Consultation meeting held with 
Seminole Tribe December 14

• Consultation meeting with 
Miccosukee Tribe scheduled for 
February 17

• Comments posted on web



• Majority of comments concern GM 3 and GM 4
• Need to clarify and simplify methodology for 

identifying water (GM 4)
• Meetings with stakeholders will determine if 

revised model run is needed on pre-CERP baseline
• Other improvements to documents will be made in 

response to comments 

Assessment of CommentsAssessment of Comments……



• Complete revisions to Guidance Memoranda and 
Pre-CERP Baseline documents

• Conduct final approval process in accordance with 
programmatic regulations
– Notice of availability in Federal Register - March
– Public comment opportunity
– Concurrence of Secretary of the Interior and Governor

Next StepsNext Steps……



Interim Goals and Interim Interim Goals and Interim 
TargetsTargets

• RECOVER document on interim goals/interim 
targets recommendations completed

• RLG will officially forward to Corps and 
SFWMD for formal action

• Document will be reviewed by SFWMD, Corps 
and DOI

• Draft document to be posted in early March
• Will Initiate process for Agreement



Questions?Questions?


